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Agenda
• Project Update 

• Design Update

• Schedule Update



3

• Conservation Commission Hearing
March 2, 2020 - continued to July 6, 2020 
Currently in peer review process

• Planning Board Site Plan Review Hearing
March 9, 2020 - continued to June 22, 2020
Currently in peer review process
Design team working with City to address comments from the Board & 
engineering peer reviewer

Project Update | Permitting
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Project Update | Energy Committee Discussions
• Committee goals of reducing reliance on fossil fuel

AESBC evaluating future adaptation possibilities 
- All electric kitchen
- HVAC distribution system compatibility with alternative energy source 

• Building envelope design as it relates to energy consumption 
Existing building design meets and exceeds current standards for building type

• HVAC equipment and efficiency 
AES team exploring more efficient ERU and chiller system

• Other green considerations 
- Additional EVCS
- Building infiltration testing
- PV and energy storage
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• Existing Downstream Flooding on 
Lindbergh Ave

DPW has confirmed that downstream 
flooding is associated with existing 
infrastructure capacity.
DPW has confirmed that changes to 
stormwater system on the Cashman site 
would have insignificant impact on existing 
downstream flooding.
The AES Project is designed to comply 
with the stormwater management 
regulations and will not increase 
downstream flows

Project Update | 03/18/20 DPW Meeting
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• Sidewalk Extension on Lions Mouth Road

City to procure extension  
independent of, but in  
conjunction with, the AES  
project.

Project Update | 03/18/20 DPW Meeting



Proposed | Site Plan
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Proposed | Perspective View
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Proposed | View of Main Entry
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Proposed | View from Parking Lot
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Proposed | Main Entry View Towards Cashman
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Proposed | View From Playground
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Proposed | View Towards Gym
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Proposed | Ground Floor Plan
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Proposed | First Floor Plan
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Main Lobby View 
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Lobby View From Admin Desk
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Design Update | Lobby Feature Wall Options
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Agricultural Fairgrounds F 1914 Aerial Map 
Looking east across Southampton Road and Market Street. This view of the large 
barn and adjacent tree match the photo on front page, with the long cattle shed in 
back, as seen on Sanborn maps.  

Amesbury Spark Plug Manufacturers 

5/12/2018 

3 

Climax Igniter Co. 
ca.1902- ca.1909 

Design Update | Lobby Feature Wall Option 9B



Cafeteria Entry / Elevator Lobby
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Cafeteria
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Media Center
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Media Center
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Media Center

26



27

View of Upper Lobby
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View of Upper Lobby
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Project Area
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Project Area
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Typical Classroom
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Typical Classroom
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Typical Classroom
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Project Schedule | Milestones & Next Steps

• Bid Schedule
• Site Enabling Aug 2020 - following Con Com OOC
• Full Construction - October 14, 2020

• Construction Schedule
• Oct - Dec 2020 Site Clearing/Prep/Construct New Driveway
• Jan 2020 - May 31, 2022 - Building Construction
• June 1, 2022 - July 31, 2022 - Testing, Inspections, Commissioning
• August 1, 2022 - Certificate of Occupancy

• Agency Approvals
• Planning Board Approval - Summer 2020
• Conservation Commission - Order of Conditions - Summer 2020



Amesbury Elementary School Building Project
Summary Schedule

Start Finish

3 10 17 24 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25

DD Submission to MSBA

Construction Documents 11-Feb-20 9-Oct-20

60% CD Docs Complete

60% CD Cost Est./Reconciliation Complete

Submit 60% CD Package to MSBA

Anticipated Completion of Regulatory 
Approvals/Appeal Period (PB and Con Com)

90% CD Docs Complete

90% Cost Est./Reconciliation Complete

Submit 90% CD Package to MSBA

Bid/Award/Mobilize-Early Site Package 22-Jul-20 17-Sep-20

General and Filed Sub-bidder Prequalification 8-Jul-20 25-Sep-20

Bid/Award/Mobilize-Main Bid Package 14-Oct-20 31-Dec-20

Construction 18-Sep-20 29-Aug-22

Early Site Package Commence Work

Early Site Package Complete

Main Bid Package Mobilization

Substantial Completion

Occupancy

Sep
2020 2021

4-Dec-20

31-May-22

1-Aug-22

AprilMarch

3-Aug-20

21-Aug-20

11-Sep-20

21-Sep-20

Feb May Nov DecOct JanJulyJune Aug

4-Jan-21

10-Feb-20

18-Sep-20

5-Jun-20

15-Jun-20

15-May-20

5/28/2020 1 of 1
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Schedule | Summary
Amesbury Elementary School Building Project
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